U.S. ENVIRONMENTAL PROTECTION AGENCY
POLLUTION/SITUATION REPORT
Portage Creek Area - Removal Polrep

Subject:

To:

From:
Date:

o
/4 >
4 A

Page 1 of 6

US EPA RECORDS CENTER REGION 5

UNITED STATES ENVIRONMENTAL PROTECTION AGENCY

Region V

POLREP #20

Progress

Portage Creek Area

059B05

Kalamazoo, Mi

Latitude: 42.2839750 Longitude: -85.5791570

Sam Borries, U.S. EPA

Jason El-Zein, U.S. EPA

John Maritote, U.S. EPA

Mike Ribordy, U.S. EPA

Mark Mills, Michigan DNR

Daria Devantier, MDEQ

Paul Bucholtz, MDEQ

Bruce Merchant, Kalamazoo City
Debbie Jung, Kalamazoo City
Lisa Williams, U.S. FWS

Todd Goeks, NOAA
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10/12/2012

Reporting Period: 9/29/2012 - 10/12/2012

1. Introduction

1.1-Background

Site Number; 059B05 Contract Number:

D.O. Number: 0087 Action Memo Date:
Response Authority: CERCLA Response Type:
Response Lead: EPA Incident Category:

NPL Status: NPL Operable Unit:
Mobilization Date:  9/26/2011 Start Date:

Demob Date: Completion Date:
CERCLIS ID: MID006007306 RCRIS ID:

ERNS No.: State Notification:

FPN#: Reimbursable Account #:

1.1.1 Incident Category
Fund-lead removal action

1.1.2 Site Description
See POLREP #1
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1.1.2.1 Location
See POLREP #1

1.1.2.2 Description of Threat
See POLREP #1

1.1.3 Preliminary Removal Assessment/Removal Site Inspection Results
See POLREP #1

2. Current Activities
2.1 Operations Section

2.1.1 Narrative

Dredging and backfilling operations were completed in SA5C and SA5D on October 10. Visible gross
contamination and elevated PCB test results at target excavation depths (see Sections 2.1.2 and 2.2.2)
required additional excavation to meet the clean-up performance standard. Site preparation began in
SAS5A in anticipation of removal activities next construction season.

2.1.2 Response Actions to Date
From September 29 to October 12, EPA, START and ERRS contractors conducted the following
activities:

Site Activities - SASD & SA5C

- Excavated contaminated sediments from grids SA5C-4 to SA5C-6 (see table below) and placed backfill
materials / coir logs according to the site restoration plan;

- it should be noted that the northern most portion of SA5C-6 could not be excavated (see Section 2.2.2
Issues, below)

- Demobilized pumps, de-watering system, engineering & environmental controls and equipment from
SAS5C;

- Evaluated and determined that excavation of contaminated sediments from grid SA5D-17 was not
feasible due to the stability of an adjacent sand bag dam installed for isolation de-watering which was
severely compromised due to overtopping resulting from several excessive rain events; and

- Removed sand bag dam and placed backfill materials and coir logs in SA5D-16 and SA5D-17
according to site restoration plan.

TOTAL FINAL

GRID ESTIMATED CONFIRMATION
EXCAVATION PCB RESULT

DEPTH (in) {mg/kg)
SA5C-4 65 0.26
SA5C-5 71 0.66
SA5C-6 68 1.03

0.60 (dup)

ND: non-detect dup: duplicate sample location

Site Activities - SA5A

- Removed fencing from east creek bank; and

- Removed trees and brush from east bank and northern half of west bank in preparation for removal
operations next year.

Site Activities - Staging Pad

- Solidified and loaded out 1983.39 tons of TSCA (> 50ppm PCBs) contaminated sediments for disposal
at Wayne Disposal landfill in Belleville, Michigan;

- Solidified and loaded out approximately 594.78 tons of non-TSCA (< 50ppm PCBs) contaminated
sediments for disposal at C&C Landfill in Marshall, Michigan; and

- Treated 111,189 gallons of potentially contaminated contact water in EPA's mobile wastewater
treatment plant, with a total of 653,371 gallons treated to date.

Project Management Activities
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- Continued weekly progress meetings with City of Kalamazoo;

- Conducted data validation for additional post-removal confirmation sediment samples collected from
SA5C&D;

- Finalized and began impiementation of seasonal site shut-down / demobilization plan; and

- Continued discussions with property owners in SA5A and SA3A regarding site access, preparation and
restoration.

2.1.3 Enforcement Activities, Identity of Potentially Responsible Parties (PRPs)
See POLREP #1

2.1.4 Progress Metrics

Waste Stream Medium Quantity Manifest # Treatment Disposal
TSCA solidified 1983.39 010588893JJK - disposal Wayne
contaminated sediment tons 010588907JJK; Disposal,
sediments 010588919JJK- Belleville, MI

010588946JJK

Non-TSCA | solidified 594.78 tons NTSCA-177 disposal | C&C Landfill,
contaminated sediment (est) fo Marshall Ml
sediments NTSCA-189

Scrap Steel scrap 2000 n/a recycling Shupan

metal Ibs (est) Recycling
Shipping Pallets wood 75 n/a recycling Holland
Pallet

2.2 Planning Section
A summary of removal activities that will take place from October 13 through October 26 include:

Site Activities - Staging Pad
- Complete load out and transport of solidified contaminated sediments from SA5C for disposal; and
- Shut down EPA's mobile waste water treatment plant for the season and demoblize equipment.

Site Activities - Axtell Creek, SASD & SASC

- Demobilize all access, engineering and environmental controls (i.e., sheet pile coffer dams, bypass
pumping system, isolation de-watering system, steel bridge, temporary fencing);

- Conduct sidewalk and curb repair work (bundle with needed work in SA8 & SA7); and

- Begin restoration activies according to site Restoration Plan.

Project Management Activities

- Continue weekly progress meetings with City of Kalamazoo;

- Conduct data validation for post-removal confirmation sediment samples collected from SA5C and
confirmation core sampling conducted in SA5A & SA3A,

- Conduct Post-Removal Structure Feature Assessments in Axtell Creek, SA5D & SA5C.

- Conduct pre-construction sampling and contaminated sediment confirmation sampling of SA5A &
SA3A;

- Attempt to obtain access agreements for properties on west creek banks in SA5A & SA3A; and

- Continue implemention seasonal site demobilization plan.

2.2.1 Anticipated Activities
See POLREP #2

2.2.1.1 Planned Response Activities
See above

2.2.1.2 Next Steps
See above

2.2.2 Issues
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- During routine pre-excavation utility locating activities, multipie underground phone and fiber optic lines
were identified by AT&T running under the creek in the northern portion of SA5C-6 & SA5C-

7. The depths of several of these lines and fiber optic communication cables were unable to

be confirmed by phone company field personnel due to confiicting information. Due to the uncertainty of
utility depths, it was determined that the north section of SA5C-6 and all of SA5C-7 could not be safely
excavated.

- Excavation of grids to initial target depths revealed visual paper pulp material. Therefore, many grids
were over-excavated until that material was no longer visible. Grid SA5C-4 was sampled at the initial
target depths (see table below), to verify that the suspected paper pulp material exceeded project
performance standards. All confirmatory sample results from over-excavation in grid SA5C-4 through
SA5C-6 were at or under the performance standard of 10 mg/kg as well as the performance standard
goal of 1 mg/kg as listed below (see table).

T'":EEAELT 'N;EQL OVER | TOTAL |FINAL DEPTH
GRID DIG [ESTIMATED| PCB RESULT
DEPTH | RESULT |z IDEPTH (in)|  (mglkg)
(in) | (mgkg) g’ka
SA5C4 | 56 314 9 65 0.26
SA5C5 | 56 - 15 71 0.66
SA5C6 56 - 12 68 103
0.60 (dup)

ND: Non-detect dup: duplicate sample location

- The additional over-excavation in grids SA5C-4 to SA5C-6 resulted in increased costs and added
expenses for personnel, equipment, transportation, disposal, sampling and backfill material..

- A determination was made that excavation of contaminated sediments from grid SA5D-17 (immediately
south of Crosstown Parkway) was not feasible due to the stability of an adjacent sand bag dam installed
for isolation de-watering which was severely compromised due to overtopping resulting from several
excessive rain events.

2.3 Logistics Section

The current resources present on site during this reporting period include:

- Office trailers

- Portable restrooms and hand-washing stations

- Portable generators

- Submersible pumps

- Equipment storage container .

- ERRS work crews and subcontractor work crews
- START sampling contractor

- Heavy equipment

- Water truck

- Street sweeper

- Mixing boxes

- Frac (water) tank

- Pressure wash trailer

- Bypass pumps and piping

- Sheet piling and steel bridge personnel support structures
- Mobile wastewater treatment plant

- Temporary steel bridge

- Monitoring Equipment

2.4 Finance Section

2.4.1 Narrative
See table
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Budgeted | Total To Date|| Remaining | % Remaining
Extramural Costs
ERRS - Cleanup Contractor $7,889,265.00|| $5,673,261.00| $2,216,004.00 28.09%
TAT/START $400,000.00|| $257,680.00|] $142,320.00 35.58%
Intramural Costs
Total Site Costs $8,289,265.00|| $5,930,941.00{ $2,358,324.00 28.45%

* The above accounting of expenditures is an estimate based on figures known to the OSC at the time
this report was written. The OSC does not necessarily receive specific figures on final payments made to
any contractor(s). Other financial data which the OSC must rely upon may not be entirely up-to-date. The
cost accounting provided in this report does not necessarily represent an exact monetary figure which
the government may include in any claim for cost recovery.

2.5 Other Command Staff

2.5.1 Safety Officer

Craig Thomas and Paul Ruesch serve as safety officer(s). The HASP is reviewed and signed by all site
personnel. All new personnel, including sub-contractors, are provided a site orientation and safety
briefing. Safety meetings are held each morning with all site workers.

2.6 Liaison Officer
Craig Thomas and Paul Ruesch serve as liaison(s) with local officials and interested parties.

2.7 Information Officer

Several groups of visitors and state/local officials were on site during this reporting period to receive a
progress update and view field activities.

2.7.1 Public Information Officer
See Section 2.6

2.7.2 Community Involvement Coordinator
Don DeBlasio - U.S. EPA

3. Participating Entities

3.1 Unified Command
N/A

3.2 Cooperating Agencies
U.S. Environmental Protection Agency
Michigan Department of Environmental Quality
Michigan Department of Agriculture and Rural Development
Michigan Department of Natural Resources
U.S. Fish and Wildlife Service
City of Kalamazoo:
Department of Public Services
Parks and Recreation Department
Economic Development Department
Community Planning & Development
Public Safety Department

file://C:\Documents and Settings\jmaritot\Local Settings\Temp\notes87944B\portagecree... 10/15/2012



Page 6 of 6

Fire Department

Police Department

ReDevelopment Depariment
Bronson Methodist Hospital
Kalamazoo Nature Center

4. Personnel On Site

US.EPA-7

ERRS contractor (Environmental Quality Management, Inc) - 13
START contractor (Dynamac/Weston) - 1

CMC Contractors (excavation subcontractor) - 1

Rain for Rent (groundwater extraction subcontractor) - 1
Katerberg Verhage (restoration subcontractor) - 3

Farm & Garden/Viskers (fencing contractor) - 2

Total Tree Service - 7

Baker Corporation Pump Division - 2

TOTAL PERSONNEL = 36

5. Definition of Terms

C&D - Construction and Demolition (waste)

ERRS - Emergency and Rapid Response Services

FOSC - Federal On Scene Coordinator

U.S. FWS - United States Fish and Wildlife Service

HASP - Health and Safety Plan

HDPE - High density polyethylene (plastic)

mg/kg - milligrams per kilogram

mg/m3 - milligrams per cubic meter

MDARD - Michigan Department of Agriculture and Rural Development
MDEQ - Michigan Department of Environmental Quality

NA - Not Applicable

NOAA - National Oceanic and Atmospheric Administration
NPL - National Priorities List

NRDA - Natural Resource Damage Assessment

ntu - nephelometric turbidity units

PCB - polychlorinated biphenyl

ppm - parts per million

PRPs - Potentially Responsible Parties

RTK GPS - Real Time Kinematic Global Positioning System
SA - Slope Area

START - Superfund Technical Assessment and Response Team
U.S. EPA - United States Environmental Protection Agency

6. Additional sources of information

6.1 Internet location of additional information/report
See the project website at hitp://www.epaosc.org/portagecreekarea.

6.2 Reporting Schedule
The next POLREP will be generated in approximately 3 weeks to coincide with season shut down.

7. Situational Reference Materials
See the project website at http://www.epaosc.org/portagecreekarea.

Additional information on the overall Kalamazoo River Project can be found at
hitp://www.epa.gov/Region5/cleanup/kalproject/index.htm.
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